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Louisville - Southern Indiana Ohio River Bridges Project  
Progress Report Number 3 

July 1, 2004 through December 31, 2004 
Implementation of the Section 106 Memorandum of Agreement 

 
The Section 106 Memorandum of Agreement (MOA)1 for the Louisville – Southern Indiana 
Ohio River Bridges Project (Bridges Project) was executed on April 1, 2003.  Attachment A 
provides a list of the signatories to the MOA and concurring parties.  Included in the MOA was a 
stipulation providing for the preparation of a Progress Report (Stipulation IX).  The following is 
the Third Progress Report for the July 1, 2004 through December 31, 2004 reporting period 
(Reporting Period).     
 
There was a limited amount of activity on implementation of mitigation measures during the 
Reporting Period.  The Indiana Department of Transportation (INDOT) and Kentucky 
Transportation Cabinet (KYTC) continued their work to procure the services of consultants to 
assist them in development of project details.  All six Section Design Consultants have been 
selected and work to finalize the scopes of work and contracts for these consultants is underway.  
This will be discussed in more detail in Part I of this report. 
 
Activity during the Reporting Period on implementation of mitigation measures in the MOA was 
generally limited to planning and convening meetings of the Indiana Historic Preservation 
Advisory Team and Kentucky Historic Preservation Advisory Team provided for in Stipulation 
I.A. and coordinating the initial preparations for the Historic Preservation Plans provided for in 
Stipulation II.F. This will be described in more detail in a later section of the report. 
 
PART I – OVERALL PROJECT STATUS 
 
INDOT and KYTC continued work on procuring the services of design consultants for the six 
(6) sections (see Exhibit 1) during the Reporting Period, to develop right of way and construction 
plans.  A description of each section and the progress on selection of each Section Design 
Consultant (SDC) is provided in the following summary. 
 

Section 1  Kentucky Downtown Approach (including Kennedy Interchange) – 
KYTC and the GEC worked with the firm of Kentucky Transportation 
Associates (KTA) on the development and approval of a prime contract 
for this section of the Bridges Project.  KTA is currently working under an 
advanced contract, which has allowed them to initiate their public 
involvement process and preliminary engineering. 

 
Section 2 Downtown Bridge (using Alternative C-1) – KYTC in cooperation with 

INDOT, announced on October 29, 2004 that the Design Team led by 
Michael Baker was selected through the KYTC Qualifications Based 
Selection process.  KYTC is currently in the process of developing a start 
up contract with the consultant. 

                                                 
1 A copy of the Section 106 MOA can be obtained from the Project Website by selecting the History link beneath 
the Project tab and downloading the Record of Decision (ROD).  A direct link to the page is provided, below. 

– www.kyinbridges.com/Project.aspx?cGuid=ab53eaef-1ad1-4294-bf10-c9523999b7c5  
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Section 3 Indiana Downtown Approach – INDOT in cooperation with KYTC 
announced on July 29, 2004 that the Butler Fairman and Seufert (BFS) 
Design Team, which is also comprised of USI Consultants, First Group 
Engineering and Jansen and Spaans, was selected through a Professional 
Services Bulletin (PSB).  INDOT and the GEC are working with the 
consultant on developing a scope of work. 

 
Section 4 Kentucky East End Approach – KYTC and the GEC is working with the 

firm of H. W. Lochner (HWL) on the development of a prime contract for 
this section of the Bridges Project.  HWL is currently working under an 
advanced contract, which has allowed them to initiate their public 
involvement process and preliminary engineering. 

 
 Section 5 East End Bridge (using Alternative A-15) – KYTC in cooperation with 

INDOT, announced on November 12, 2004 that the firm of Parsons 
Brinkerhoff Quade & Douglas, Inc. was selected through the KYTC 
Qualifications Based Selection process.  KYTC is currently in the process 
of developing a start up contract with the consultant. 

 
Section 6 Indiana East End Approach – INDOT in cooperation with KYTC 

announced on July 29, 2004 that Indiana Approach Partners (IAP), which 
is comprised of Burgess & Niple Inc., American Consulting Engineers and 
Michael Baker Engineers, was selected through a PSB.  INDOT and the 
GEC are working with the consultant on developing a scope of work. 

 
Community Transportation Solutions (CTS-GEC) under the management of Mr. Richard Cary-
Brown, worked during this Reporting Period with the Bi-State Management Team (BSMT), 
which consists of representatives from INDOT, KYTC and FHWA, in the development of a 
Project Management Plan, project schedule and oversight requirements of the six SDCs to be 
placed under contract by either INDOT or KYTC.  Work also continued on the planning for 
implementation of mitigation commitments. 
 
PART II – IMPLEMENTATION OF MITIGATION MEASURES CONTAINED IN THE 
MOA 
 
Measures to mitigate adverse effects of the Project on historic properties are described in the 
MOA along with a number of activities to guide the development of project plans and provide 
for coordination of those activities through an advisory team for the Indiana portion of the 
project and one for the Kentucky portion of the project. 
 
The MOA is divided into the following fourteen (14) stipulations: 
 

 I. Project Coordination 
 II. Project Development 
 III. Site Specific Mitigation 
 IV. Archaeological Resources 
 V. Unanticipated Discoveries 
 VI. Additional Historic Properties and Effects 
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 VII. Excess Right of Way 
 VIII. Performance Standards 
 IX. Progress Reports 
 X. Project Modification 
 XI. Amendment 
 XII. Failure to Comply/Termination 
 XIII. Dispute Resolution 
 XIV. Duration 
 
An expanded version of this listing is included as Attachment B, to serve as an outline in the 
preparation of Progress Reports.  Activities during the Reporting Period are described in the 
following information. 
 

STIPULATION I: Project Coordination 
 
Stipulations I.A.1, I.A.4, I.A.5, and I.A.8 were implemented during the First Reporting Period.  
John Carr (representing the IN-SHPO) and Mary (Crowe) Kennedy (representing INDOT) 
continued as Co-chairs of the IHPAT and David Morgan (representing the KY-SHPO) and 
William Gulick (representing KYTC) continued as Co-chairs of the KHPAT.  
 
Stipulation I.A.2 provides for the Advisory Teams to assist the Bi-State Historic Consultation 
Team (BSHCT) and the BSMT in developing Project design details to implement the measures 
stipulated in the MOA.  Initial work continued during the Reporting Period on this stipulation. 
 
Stipulation I.A.3 provides for the Co-chairs to convene additional meetings of the HPATs.  
Three IHPAT meetings were convened by the Co-chairs on July 14, 2004, September 15, 2004 
and October 27, 2004.  Likewise, three KHPAT meetings were convened by the Co-chairs on 
July 15, 2004, September 14, 2004 and October 28, 2004. 
 
Stipulation I.A.6 describes the discretionary authority of the Co-chairs to invite additional 
parties to participate on the Advisory Teams.  No additional requests for membership were 
received by the IHPAT or KHPAT during the Reporting Period.  
 
Stipulation I.A.7 provides for the ACHP to participate as it sees fit on an ad-hoc basis. 
  
Stipulation I.A.9 provides for the convening of additional meetings of the HPATs by the Co-
chairs to review plans, comment, and make specific recommendations regarding Project design 
scopes of work and details for consideration by the BSHCT.  Stipulations I.A.9.a and I.A.9.b 
describe meetings prior to development of scopes of work and prior to the selection of 
contractors for the Historic Preservation Plans (HPPs) and Treatment Plans under Stipulation III.  
The latter was satisfied at HPAT meetings held during the Second Reporting Period.  Once the 
scope of work for the Treatment Plans are developed for the properties identified in the MOA, 
the respective HPATs will be advised accordingly per this stipulation.  Stipulation 1.A.9.c 
requires meetings prior to the development of the scope of work for the design consultants’ 
respective sections of the Project.  This stipulation was partially satisfied during this Reporting 
Period.  At the September 14, 2004 KHPAT, the design consultants for Section 1 (KTA) and 
Section 4 (HWL) presented an overview of the scope of work for their respective sections.  At 
the October 27, 2004 IHPAT, the design consultants for Section 3 (BFS) and Section 6 (IAP) 
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presented an overview of the scope of work for their respective sections.  The design consultants 
for Sections 2 and 5 will present an overview of their scope of work to the IHPAT and KHPAT 
at a future meeting, which is expected to occur during the next Reporting Period.   
 
Stipulation I.A.10 provides for the distribution of materials needed for review by the advisory 
teams and comments following scheduled meetings.  Materials for the meetings held during the 
Reporting Period were generally limited to information on the preparation of HPPs, SDCs scope 
of work, and the public involvement process.  Presentations and requests for input during the 
meetings were supplemented by a comment period following the meetings to obtain input into 
the HPP preparation process.       
 
Stipulation I.A.11 provides for the development of recommendations by the Co-chairs based on 
comments provided by the advisory team, for consideration and action by the BSHCT. 
    
Stipulation I.B. provides for a BSHCT consisting of representatives of FHWA, INDOT, KYTC 
and the respective SHPOs.  The following were identified as representatives on the BSHCT at 
the close of the Reporting Period: 
 

FHWA  George Jones  
INDOT Mary Kennedy 
KYTC  Bill Gulick 
SHPO  John Carr – for Indiana SHPO 
  David Morgan  – Kentucky SHPO 

 
The BSHCT held three meetings during the Reporting Period. 
 
Stipulation I.C. provides for a BSMT consisting of representatives of INDOT, KYTC and 
FHWA.  The following were identified as representatives on the BSMT: 
 
 INDOT Edward Cox 
 KYTC  Bill Gulick / Bart Bryant 
 FHWA  George Jones  
   
No meeting of the BSMT was held during the Reporting Period for items associated with 
implementation of mitigation measures identified in the MOA or in response to 
recommendations of the BSHCT. 
 
Stipulation I. D. provides for an Ombudsman for the Indiana portion of the Bridges Project and 
one for the Kentucky portion of the Bridges Project.  During the Reporting Period work 
continued on identifying potential candidates for the Indiana Ombudsman position.  However, 
Mr. Lee Walker was selected by KYTC as the Kentucky Ombudsman.  Mr. Walker began work 
on November 1, 2004. 
 

STIPULATION II:  Project Development 
 
Work initiated on implementation of mitigation measures identified in Section II of the MOA 
during the Reporting Period was generally limited to Stipulations II.A. II.B., II.C., II.F., and 
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II.P.3.  The major effort on measures identified in this section is expected to occur once all six 
SDCs are under contract and have work underway. 
 
Stipulation II.A. describes the design goal of the Project, which was used in the preparation of 
the Project Management Plan to guide the development of project details. 
 
Stipulation II.B. provides that the views of the public are important and will be solicited and 
considered at a minimum through each state’s normal transportation project development process 
through informal meetings to be convened by the respective State Transportation Agencies 
(STA).  During the Reporting Period Area Advisory Teams (AAT) and Regional Advisory 
Committee (RAC) were organized.  The AAT kickoff meetings were convened for Section 1 on 
November 18, 2004; Section 3 on December 7, 2004; Section 4 on December 2, 2004; and 
Section 6 on November 30, 2004.  The RAC kickoff meeting was held on December 9, 2004.  
 
Stipulation II.C. provides that the roadways, bridges and other Project elements shall be 
designed and constructed with sensitivity to aesthetic values, historic cultural landscapes, and the 
historic context, utilizing services of professionals with experience in areas related to historic 
preservation.  During the Reporting Period, orientation was initiated with SDC 1, 3, 4 and 6 
regarding the MOA and Final Environmental Impact Statement (FEIS) commitments.  
 
Stipulation II.F. describes the actions for preparation of HPPs.  The seven historic properties for 
which HPPs are to be developed were identified in Stipulation II.F.2 (a through g).  Stipulation 
II.F.1.a provides for development of scopes of work for the HPPs in consultation with the 
HPATs.  This stipulation was fulfilled during the Second Reporting Period.  During this 
Reporting Period work was initiated on the HPPs with respect to all the provisions of Stipulation 
II.F.  Specifically, this work entailed initiation of identifying the immediate needs for each plan.  
Schedules for completing the Immediate Needs Report for Butchertown, Phoenix Hill and the 
Country Estates/River Road Corridor were established.  The Immediate Needs Report is a 
component of the HPP that will assist the SDCs in identifying aspects of historic preservation 
that will require implementation early in the design process.  
 
Stipulation II.P. describes the preparation of materials for public education and interpretation.  
Stipulation II.P.3 provides for the preparation of an exhibit for display in the museum to be 
established at the Trolley Barn.  This stipulation further provides that KYTC will make every 
effort to have the exhibit completed so that it can be presented during the National Trust for 
Historic Preservation Annual Conference to be held in Louisville, Kentucky in 2004.  In 
accordance with this stipulation, an intermediate display on the federal regulatory process as it 
pertains to Section 106 of the National Historic Preservation Act and Section 4(f) of the US 
Department of Transportation (USDOT) Act and the Project was presented at the National 
Preservation Conference on September 30, 2004.  This presentation allowed conference 
attendees the opportunity to comment on the content, which will aid in the development of the 
permanent exhibit to be housed at the Trolley Barn. 
 

STIPULATION III:  Site Specific Mitigation 
 
Work continued on the implementation of mitigation measures identified in Section III of the 
MOA during the Reporting Period and was generally limited to evaluations of work that would 
need to be addressed in the HPPs and Stipulations III.A., III.I.9, III.J., III.K.8, and III.K.11.  In 
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addition, the owners of the properties designated for site specific mitigation in Stipulation III 
were identified and letters were mailed to them detailing the specific mitigation that pertains to 
their property.  The major effort on measures identified in this section is expected to occur once 
all six SDCs are under contract and have work underway.   
 
Stipulation III.A. provides for mitigation of project impacts on the Train Depot.  Discussions 
continued during the Reporting Period about the acquisition of this property in accordance with 
Stipulation III.A.2. 
 
Stipulation III.I.9 provides for the possible use of that portion of the James Smith Farm 
(#45024) determined eligible for the National Register of Historic Places (Historic Property) as a 
mitigation measure of project impacts on the Swartz Farm Rural Historic District, contingent 
upon donation of the property to INDOT by the property owner.  No decision was made during 
the Reporting Period on a possible change in the measures provided for in Stipulation III.I.9 due 
to a house fire.  During the Reporting Period contact was made with the owners a second time to 
inquire about their interest in donating the property to INDOT; they have not yet indicated a 
decision on this matter. 
 
Stipulation III.J. provides that KYTC will ensure any rehabilitation of the Trolley Barn, 
associated with the Project is done in accordance with the Secretary’s Standards for 
Rehabilitation.  This stipulation was included in the MOA as KYTC included funds for the 
continued rehabilitation of the Trolley Barn.  Discussions were continued during the Reporting 
Period on the funding of this work. 
 
Stipulation III.K.8 provides for site specific mitigation for the Marcus Lindsay Methodist 
Church.  During the Reporting Period this property was listed for sale.  Discussions were 
initiated on the possible change in the mitigation measures set forth in the MOA.  These 
discussions will continue once the property is purchased and the future use of the building is 
determined.  
 
Stipulation III.K.11 provides for a study of the Mellwood Avenue – Story Avenue Connector to 
evaluate the elimination of this proposed connector and restoration of two-way traffic flow on 
Mellwood Avenue and Story Avenue.  KTA initiated this work during the Reporting Period. 
 

STIPULATION IV:  Archaeological Resources 
 
The final identification, evaluation and determination of Project effect for archaeological 
resources were phased because alternatives consisted of large corridors where access was 
restricted.  Limited work was undertaken on archaeological resources during the Reporting 
Period.  This work included continuation of planning for the work required within each portion 
of the Project and the preliminary metal detection and mapping of an approximate 1-acre area 
within Colston Park in Jeffersonville, Indiana.  The intent of this initial investigation at Colston 
Park was to determine the feasibility of further subsurface imaging using noninvasive 
electromagnetic means to identify a probable Civil War cemetery adjacent to the Project limits.  
The results of the remote sensing investigation were submitted to Dr. Rick Jones, State 
Archaeologist, of the IN SHPO on December 16, 2004 for his review and comment prior to 
further investigations. 
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STIPULATION V:  Unanticipated Discoveries 
 
No previously unidentified property was discovered during the Reporting Period nor was a 
previously identified historic property affected in an unanticipated manner.  
 

STIPULATION VI:  Additional Historic Properties and Effects 
 
Work on the development of plan details was not initiated during the Reporting Period; therefore 
no sites for staging, wetland mitigation, borrow or waste, dredge disposal, or other construction 
activities were identified during the Reporting Period.  
 
 

STIPULATION VII:  Excess Right of Way 
 
Work on development of plan details and identification of the right of way required for 
construction and operation of the Project was not completed during the Reporting Period; 
therefore no excess right of way was identified during the Reporting Period. 
 

STIPULATION VIII:  Performance Standards 
 
Individuals are being selected for work required in implementing this MOA who meet the 
Secretary of the Interior’s Professional Qualification Standards.  Work will be completed in 
accordance with appropriate federal and state standards and guidelines. 
 

 
STIPULATION IX:  Progress Reports 

 
Progress Report Number 3 for the Reporting Period (July 1, 2004 through December 31, 2004) is 
provided in accordance with Stipulation IX. 
 

STIPULATION X:  Project Modification 
 
No actions occurred during the Reporting Period causing the need for a modification to the 
MOA. 
 

STIPULATION XI:  Amendment 
 
No signatory to the MOA requested an amendment during the Reporting Period. 
 

STIPULATION XII:  Failure to Comply/Termination 
 
No signatories to the MOA identified any concerns during the Reporting Period that the terms of 
the MOA cannot be or are not being carried out. 
 

STIPULATION XIII:  Dispute Resolution 
 
No written objection from any of the signatories or concurring parties to this MOA was filed 
during the Reporting Period. 
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STIPULATION XIV:  Duration 

 
The MOA is in effect through April 1, 2023. 
 
PART III – PROJECT MILESTONES 
 
Coordination with the HPATs in the development of plan details to implement mitigation 
measures was identified in the MOA at a number of project milestones, including: 
 

Preliminary Plans (about 30%), 
Right of Way Plans (about 60%), and  
Final Plans (about 90%). 
 

During the Reporting Period, CTS-GEC continued work on the overall Project Management 
Plan, including a schedule for the likely activities to be included in the Project.  This schedule 
will be developed in more detail once all six of the SDCs have been put under contract and 
information will be provided to the HPATs and also disseminated to a much broader audience.  
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ATTACHMENT A 
 

SIGNATORIES: 
 

Federal Highway Administration 
 

Advisory Council on Historic Preservation 
 
Indiana State Historic Preservation Officer 
 
Kentucky State Historic Preservation Officer 
 

INVITED SIGNATORIES: 
 
Indiana Department of Transportation 
 
Kentucky Transportation Cabinet 
 

CONCURRING PARTIES: 
 
 American Indian Movement – Mobile Chapter (MO-AIM) 
 
 Butchertown Neighborhood Association 
 

City of Prospect 
 
The Eastern Band of Cherokee Indians 
 
The Eastern Shawnee Tribe of Oklahoma 
 
The Delaware Nation 
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ATTACHMENT B 
 

SECTION 106 MEMORANDUM OF AGREEMENT 
OUTLINE OF DOCUMENT CONTENT 

 
I. Project Coordination 
 A. Advisory Teams 
 B. Bi-State Historic Consultation Team 
 C. Bi-State Management Team 
 D. Ombudsmen 
II. Project Development 
 A. Project Goals 
 B. Public Involvement 
 C. Context Sensitive Solutions 
 D. Roadway Lighting 
 E. Noise Abatement 
 F. Historic Preservation Plans 
 G. Survey Updates 
 H. Historic Preservation Easements 
 I. National Register Documentation and Nomination 
 J. Streetscape Improvements 
 K. Interpretative Signage 
 L. Blasting and Vibration 
 M. Timing of Construction Activities 
 N. No-Work Zones 
 O. Smart Growth Conference 
 P. Education and Interpretation 
III. Site Specific Mitigation 
 A. Train Depot – Indiana 
 B. Colgate-Palmolive Historic District 
 C. Ohio Falls and Locomotive Historic District 
 D. George Rogers Clark Memorial Bridge 
 E. Old Jeffersonville Historic District 
 F. INAAP Igloo Storage Historic District 
 G. Lentz Cemetery 
 H. Lime Kilns within the Utica Lime Industry Multiple Property Listing 
 I. Swartz Farm Rural Historic District 
 J. Trolley Barn 
 K. Butchertown Historic District 
 L. Phoenix Hill Historic District 
 M. Country Estates Historic District/River Road Corridor 
 N. Drumanard 
 O. Allison-Barrickman House 
 P. Rosewell 
 Q. Belleview 
 
IV. Archaeological Resources 
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 A. Implementation Standards 
 B. Identification 
 C. Evaluation 
 D. Assessment of Effects 
 E. Treatment 
 F. Qualifications and Reporting 
 G. Distribution of Final Reports 
V. Unanticipated Discoveries 
VI. Additional Historic Properties and Effects 
VII. Excess Right of Way 
VIII. Performance Standards 
IX. Progress Reports 
X. Project Modification 
XI. Amendment 
XII. Failure to Comply/Termination 
XIII. Dispute Resolution 
XIV. Duration 

 



Commit. 
Fulfilled? Item

GEC 
Taskmaster

Subconsultant 
Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

X A.1 CTS NR NR Convene IHPAT and KHPAT December 31, 2003 IHPAT - December 16, 2003 
KHPAT - December 17, 2003

None

X A.9.a CTS R NR Convene HPATs prior to 
development of scopes of work 
for the HPPs

None Established Presentation to HPATs Draft HPP scopes of work 
presented at the 5/19/04 IHPAT 
and 5/20/04 KHPAT                                                                                                          
Final HPP scopes of work 
presented at the 7/14/04 IHPAT 
and 7/15/04 KHPAT

A.9.b NR NR NR Convene HPATs prior to 
selection of contractors for 
preaparation of HPPs and 
Treatment Plans

None Established CTS-GEC was selected as the 
contractor to prepare the HPPs at 
the 7/14/04 IHPAT and 7/15/04 
KHPAT

A.9.c CTS NR All Convene HPATs prior to 
development of scopes of work 
for the section design 
consultants

None Established Presentation to HPATs KTA (SDC 1) and HWL (SDC 4) 
presented scopes of work at 
9/14/04 KHPAT                                                                                                 
BFS (SDC 3) and IAP (SDC 6) 
presented scopes of work at 
10/27/04 IHPAT

B CTS NR NR Bi-State Historic Consultation 
Team advises the Bi-State 
Management Team as to 
appropriate design and 
construction approaches; Bi-
State Historic Consultation 
Team convene to consider 
recommendations provided by 
the Advisory Teams and 
prepare recommendations for 
the Bi-State Management 
Team; Bi-State Historic 
Consultation Team gives full 
consideration to 
recommendations of Advisory 
Teams 

Project-Wide Ongoing

C CTS NR NR Bi-State Management Team 
ensures choice of professional 
consultant; preparation of 
progress reports; Bi-State 
Management Team gives full 
consideration to 
recommendations of Bi-State 
Historic Consultation Team

None Established Ongoing

D CTS NR NR Procure services of two 
ombudsmen (one for Indiana 
and one for Kentucky

None Established To be retained for the duration 
of the project.

KY Ombudsman - Mr. Lee Walker 
was selected and began work on 
11/1/04                                                                                   
IN Obudsman - INDOT evaluating 
candidates.

KEY:
CTS - CTS-GEC R - Ratio Architects A - ASC Group
GP - Gray and Pape NR - Not Required 

STIPULATION NO. 1

ATTACHMENT C
MOA COMMITMENT TRACKING TABLE
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Commit. 
Fulfilled? Item

GEC 
Taskmaster

Sub 
Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

A CTS R, A, GP All Project goal is to avoid 
adverse effects

B CTS R, A, GP All Informational meetings 
convened by respective STAs 
for public views

None established

C CTS R, A, GP All Context sensitive solutions 
considered

None established

D CTS R, A, GP All Roadway lighting designed 
and constructed to minimize 
dispersion of light beyond 
highway right-of-way and 
include state-of-the-art 
techniques and systems

None established

E CTS R, A, GP All Project design shall minimize 
adverse noise effects

None established

F CTS R, A, GP NR HPPs prepared for historic 
properties and districts

Prior to Preliminary 
Field Check Plans

HPP

F-1 CTS R, A, GP Follow provisions for HPPs None established
F-2 CTS R, A, GP NR Develop HPPs for the 

identified seven historic 
properties

Prior to Preliminary 
Field Check Plans

HPP

G CTS R, A, GP NR Update historic preservation 
documents 

Within five years 
following ROD

Revised Clark County Iterim 
Report and Jefferson County 
Inventory

Only for Resources Identified by 
Project

H CTS R, A, GP NR Acquisition of preservation 
easements

None established

I CTS R, A, GP NR Preparation of NRHP 
documentation and nomination 
of properties

Within first three 
years following the 
ROD

J CTS R, A, GP All Obtain right-of-way title holder 
approval for streetscape 
improvements

Prior to use

K CTS R, A, GP All Obtain right-of-way title holder 
approval for interpretive 
signage placement; coordinate 
interpretive signage

Prior to use

L-1 CTS R, A, GP All Ensure construction 
blasting/vibration plans and 
bridge pier construction plans 
are developed

Prior to construction

L-3 CTS R, A, GP NR Determine if damage has 
occurred

After blasting 
occurs

L-4 CTS R, A, GP NR Coordinate damage repair Prior to entry 
L-5 CTS R, A, GP All Obtain consent for entry of 

privately owned property to 
access monitoring equipment 
or damage repair 

Prior to entry 

M CTS R, A, GP All Develop timing of construction 
activites provisions

None established

N CTS R, A, GP All No-work Zone established on 
construction plans 

None established

O CTS R, A, GP NR Smart Growth Conference September 2006 To be held 3 years after issuance 
of ROD

P-2 CTS R, A, GP NR Draft Popular Report None Established
CTS R, A, GP NR Final Popular Report None Established

P-3 CTS R, GP NR Trolley Barn Exhibit None Established Draft exhibit displayed at the 
National Trust for Historic 
Preservation Annual Conference 
held in September/October 2004.  
Location being sought for display 
until final exhibit is prepared.

KEY:
CTS - CTS-GEC R - Ratio Architects A - ASC Group
GP - Gray and Pape NR - Not Required 

STIPULATION NO. 2

Page 14 January 20, 2005



Commit. 
Fulfilled? Item

GEC 
Taskmaster

Sub 
Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

1 CTS R, A BFS Streetscape improvements

2 CTS R, A BFS

Acquire Train Depot Building; 
rehabilitate the property; place 
a preservation easement on the 
property and then sell is to a 
preservation organization or 
donate to a local government

Acquisition discussions initiated

3 CTS R, A BFS

Implement alternative 
mitigation measures if unable 
to acquire the property

4 CTS R, A NR
Document and seek NRHP 
nomination

September 2006 Within first three years following 
the ROD

5 CTS R, A BFS
Develop and place 
interpretative signage

Commit. 
Fulfilled? Item

GEC 
Taskmaster

Sub 
Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

1 CTS R, A NR
Document and seek NRHP 
nomination

September 2006 Within first three years following 
the ROD

2 CTS R, A BFS
Develop and place 
interpretative signage

Commit. 
Fulfilled? Item

GEC 
Taskmaster

Sub 
Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

1 CTS R, A NR
Document and seek NRHP 
nomination

September 2006 Within first three years following 
the ROD

2 CTS R, A BFS
Develop and place 
interpretative signage

3 CTS R, A BFS
Develop and implement a 
blasting/vibration plan

Complete prior to initiation of 
construction

Commit. 
Fulfilled? Item

GEC 
Taskmaster

Sub 
Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

1 CTS R, A BFS
Avoid displacement of the 
historic bridge pylons on the IN 
approach to the bridge

2 CTS R, A NR
If displacement cannot be 
avoided, develop and 
implement a Treatment Plan

3 CTS R, A BFS
Relocate pylons in a way to 
ensure protection of the NRHP 
designation

A - TRAIN DEPOT

STIPULATION NO. 3

B - COLGATE - PALMOLIVE HISTORIC DISTRICT

C - OHIO FALLS CAR AND LOCOMOTIVE COMPANY HISTORIC DISTRICT

D - GEORGE ROGERS CLARK MEMORIAL BRIDGE
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Commit. 
Fulfilled? Item

GEC 
Taskmaster

Sub 
Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

1 CTS R, A NR
Develop a HPP Prior to Preliminary Field Check 

Plans
HPP Scope of Work developed

2 CTS R, A NR

Present HPP to the City of 
Jeffersonville for potential use 
as a component of the City's 
Comprehensive Plan

3 CTS R, A BFS

Design and construct 
streetscape improvements 
within the HD between Spring 
Street and the Project

4 CTS R, A BFS

Design and construct 
pedestrian friendly facilities 
within IN ROW under the new 
bridge and existing I-65 bridge

5 CTS R, A BFS

Minimize spacing between the 
existing bridge and the 
proposed downtown bridge 
consistent with prudent 
engineering principles

6 CTS R, A BFS

Develop and implement 
highway signage plan that 
minimizes the number of 
overhead directional signs on 
the approaches

7 CTS R, A BFS

Relocate five contributing 
structures that would otherwise 
be demolished on vacant lots 
within HD; purchase vacant lots 
within the HD and put 
structures on the lots and then 
sell them; place a preservation 
easement on the relocated 
structures; the purchaser of the 
structures need to occupy them 
for 5 years and maintain the 
property in accordance with the 
preservation standards 
acceptable to the IN-SHPO

During the Acquisition Phase

8 CTS R, A NR

Prepare and implement a 
marketing plan to market 
above mentioned building's for 
relocation by others, if unable 
to obtain them; plan shall 
include information on the 
properties; implement plan for 
a minimum of 6 months; 
INDOT shall review all offers 
with the INSHPO prior to 
acceptance

9 CTS R, A NR
If no acceptable offer, donate 
property to a local government

10 CTS R, A BFS
Design and construct roadway 
lighting in the viewshed of HD

11 CTS R, A BFS
Implement noise abatement 
measures

12 CTS R, A BFS

Timing of construction activities 
shall be scheduled to limit 
construction activities which 
may result in additional impacts 
to the HD

13 CTS R, A BFS
Develop and implement a 
blasting/vibration plan

Complete prior to initiation of 
construction

E - OLD JEFFERSONVILLE HISTORIC DISTRICT
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Commit. 
Fulfilled? Item

GEC 
Taskmaster

Sub 
Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

1 CTS R, A IAP
Develop and implement a 
blasting/vibration plan

Complete prior to initiation of 
construction

Commit. 
Fulfilled? Item

GEC 
Taskmaster

Sub 
Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

1 CTS R, A IAP
Develop and implement a 
blasting/vibration plan

Complete prior to initiation of 
construction

2 CTS R, A IAP

Design the section of roadway 
adjacent to the cemetery to 
minimize noise to the property 
and complement with 
landscaping within the public 
ROW

Commit. 
Fulfilled? Item

GEC 
Taskmaster

Sub 
Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

1 CTS R, A NR

Develop a HPP to include a 
Context Study focusing on the 
lime industry; develop and 
publish a pamphlet for public 
distribution presenting the 
results of the lime industry 
study

Prior to Preliminary Field Check 
Plans

HPP Scope of Work developed

2 CTS R, A NR
Prepare a condition report of 
the resources which includes 
photographs

Prior to initiating construction 
activities within 1,000 feet of the 
lime kilns

3 CTS R, A IAP
Develop and implement a 
blasting/vibration plan

Complete prior to initiation of 
construction

4 CTS R, A IAP

Delineate a "no-work zone" 
around the three lime kilns 
which is to extend 100 feet 
from the kilns

5 CTS R, A NR
Repair any damage caused by 
the Project to the lime kilns

6 CTS R, A NR

Acquire Lime Kiln IE-HC-
48004; place a preservation 
easement on the property and 
sell it to a preservation 
organization or donate it to a 
local government

7 CTS R, A IAP
Develop and design an 
interpretive marker along Utica 
Pike

8 CTS R, A NR
Document and seek NRHP 
nomination

September 2006 Within first three years following 
the ROD

F - INAAP IGLOO STORAGE HISTORIC DISTRICT

G - LENTZ CEMETERY

H - LIME KILNS WITHIN THE UTICA LIME INDUSTRY MULTIPLE PROPERTY LISTING
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Commit. 
Fulfilled? Item

GEC 
Taskmaster

Sub 
Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

1 CTS R, A NR

Develop thematic context study 
for agriculture in Clark County, 
Indiana and surrounding 
counties

HPP Scope of Work developed

2 CTS R, A NR
Purchase the portion of Swartz 
Farm lying on the west side of 
the Project

3 CTS R, A IAP
Develop and implement a 
blasting/vibration plan

Complete prior to initiation of 
construction

4 CTS R, A NR
Document and seek NRHP 
nomination of the remaining 
farmstead

September 2006 Within first three years following 
the ROD

5 CTS R, A IAP
Delineate a "no-work zone" 
around remaining Swartz 
farmstead

6 CTS R, A IAP

Place a preservation easement 
on property and sell to a 
historic preservation 
organization or donate to a 
local government or it can be 
sold to anyone who would 
accept the preservation 
easement

7 CTS R, A NR
Prepare archival 
documentation for Central 
Passage House

Prior to the Central Passage 
House demolition

8 CTS R, A IAP
Develop and implement a 
landscaping plan

9 CTS R, A NR

Accept by donation and 
preserve the portion of the 
James Smith Farm that was 
determined eligible for the 
NRHP; develop and implement 
a plan to stabilize the property; 
place a preservation easement 
on property and sell to a 
historic preservation 
organization or donate to a 
local government; prior to sale 
or donation, fund exterior 
rehabilitation of the structure; 
develop HPP; document and 
see NRHP nomination and 
listing

-The IN-SHPO determined the 
James Smith was no longer eligible 
under criterion A or C, but remains 
eligible under criterion D.  HPP                                                           
-HPP Scope of Work developed.                                                                  
-Coordination with the property 
owner has been ongoing regarding 
the donation of the property to 
INDOT.  Property must be 
donated, per MOA, for HPP to be 
developed and preservation 
easement to be placed.                                                                                                                                                                                                        

Commit. 
Fulfilled? Item

GEC 
Taskmaster

Sub 
Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

1 CTS R, GP Q

Rehabilitation shall be 
developed and implemented in 
consultation with the KY-SHPO

I - SWARTZ FARM RURAL HISTORIC DISTRICT

J - TROLLEY BARN
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Commit. 
Fulfilled? Item

GEC 
Taskmaster

Sub 
Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

1 CTS R, GP Q

Develop a HPP, which shall 
develop a thematic context to 
assist with future nominations in 
the region

Prior to Preliminary Field Check 
Plans

-HPP Scope of Work developed.                                                                 
-Development of Immediate Needs 
initiated.                                                                                                                
-HPP public kickoff meeting 
convened on 11/16/04.

2 CTS R, GP Q

Develop the Witherspoon 
Extension as the principal east-
west route through the HD and 
implement measures that 
encourage north-south traffic 
through the HD to use Clay 
Street and Frankfort Avenue

3 CTS R, GP Q

Design and construct roadway 
sections along north side of 
Butchertown HD using 
embankments or other designs 
that support aesthetically 
pleasing noise abatement 
measures, lighting and 
landscaping that maintain the 
context of the HD

4 CTS R, GP Q

Edison House - Provide funding 
for rehabilitation of the exterior 
of the Edison House and 
conduct a noise study to 
determine whether interior 
noise abatement measures are 
justified 

During development of detailed 
plans

5 CTS R, GP Q

Wesley House - Provide 
funding for rehabilitation of the 
exterior of the Wesley House 
and conduct a noise study to 
determine whether interior 
noise abatement measures are 
justified 

During development of detailed 
plans

6 CTS R, GP Q

St. Joseph's Church - Conduct 
a noise study for St. Joseph's 
Church to determine whether 
interior noise abatement 
measures are justified for the 
Church, Day Care Center and 
School

During development of detailed 
plans

7 CTS R, GP Q

Franklin Street Baptist Church - 
Conduct a noise study for 
Franklin Street Baptist Church 
to determine whether interior 
noise abatement measures are 
justified 

During development of detailed 
plans

8 CTS R, GP Q

Marcus Lindsay Methodist 
Church - Conduct a noise study 
for Marcus Lindsay Methodist 
Church to determine whether 
interior noise abatement 
measures are justified 

During development of detailed 
plans

Church is presently for sale

9 CTS R, GP Q

Grace Immanuel united Church 
of Christ - Conduct a noise 
study for Grace Immanuel 
United Church of Christ to 
determine whether interior 
noise abatement measures are 
justified 

During development of detailed 
plans

10 CTS R, GP Q

Grocers Ice and Cold Storage 
Company - Provide a plan for 
adaptive reuse the property; if 
plan cannot be developed, 
develop documentation of the 
property and proceed to 
demolish the structure once the 
documentation has been 
accepted

11 CTS R, GP Q

Mellwood Avenue/Story 
Avenue Connection - Conduct 
a study of the Connector in 
order to evaluate the 
elimination of this proposed 
connector and restoration of 
two-way traffic flow on these 
two roads

During development of detailed 
plans

12 CTS R, GP Q
Design and construct 
streetscape improvements 
within the entire HD

13 CTS R, GP Q
Design and construct traffic 
calming measures on existing 
streets in HD

14 CTS R, GP Q
Design and construct roadway 
lighting within the viewshed of 
the HD

15 CTS R, GP Q

Implement noise abatement 
measures where the Project is 
expected to adversely effect 
the HD

16 CTS R, GP Q
Develop and implement a 
blasting/vibration plan

Complete prior to initiation of 
construction

K - BUTCHERTOWN HISTORIC DISTRICT
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Commit. 
Fulfilled? Item

GEC 
Taskmaster

Sub 
Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

1 CTS R, GP Q

Develop a HPP, which shall 
develop a thematic context to 
assist with future nominations in 
the region

Prior to Preliminary Field Check 
Plans

-HPP Scope of Work developed.                                                                 
-Development of Immediate Needs 
initiated.                                                                                                                
-HPP public kickoff meeting 
convened on 11/23/04.

2 CTS R, GP Q
Design and construct roadway 
lighting

3 CTS R, GP Q

Work with the owner to 
relocate the Baer Fabrics 
Company within the HD or a 
suitable facility within the 
Phoenix Hill neighborhood

4 CTS R, GP Q

Develop a treatment plan for 
rehabilitation of the Vermont 
American Buildings, explore 
options for reuse and 
rehabilitate the exterior of the 
building if recommended in the 
treatment plan

5 CTS R, GP Q

St. John's Church - Conduct a 
noise study for St. John's 
Church to determine whether 
interior noise abatement 
measures are justified

During development of detailed 
plans

6 CTS R, GP Q

Refuge in Kentucky Church - 
Conduct a noise study for 
Refuge in Kentucky Church to 
determine whether interior 
noise abatement measures are 
justified for the Church, Day 
Care Center and School

During development of detailed 
plans

7 CTS R, GP Q
Place interpretive signage 
within the HD

8 CTS R, GP Q

Streetscape improvements 
along Main Street and Market 
Street from Floyd Street to 
Clay Street and in the area 
under the I-65 Bridge

9 CTS R, GP Q
Develop and implement a 
blasting/vibration plan

Complete prior to initiation of 
construction

Commit. 
Fulfilled? Item

GEC 
Taskmaster

Sub 
Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

1 CTS R, GP L

Develop a HPP, which shall 
specifically consider and 
develop recommendations for 
the following: Country Estates 
of River Road HD (including 
individually listed NRHP 
properties within the HD), 
James T. Taylor/James W. 
Chandler House, Merriwether 
House, Upper River Road 
Bridge over Harrods Creek, 
Harrods Creek Village HD, 
Schildnecht House, Determan 
House, Allison-Barrickman 
House, St. Francis in the Fields 
Church, Belleview and 
Rosewell

Prior to Preliminary Field Check 
Plans

-HPP Scope of Work developed.                                                                 
-Development of Immediate Needs 
initiated.                                                                                                                                              
-HPP Public kickoff meeting to be 
scheduled in Spring 2005.                                                                                     

2 CTS R, GP L

Design and construct proposed 
roadways, bridges and tunnels 
from I-71 to the OH River, 
taking into consideration the 
cultural landscapes that are 
important contributing elements 
to the HD

3 CTS R, GP L
Design and construct roadway 
lighting within the viewshed of 
the HD

4 CTS R, GP L

Implement noise abatement 
measures where the Project 
noise is expected to affect the 
listed and eligible properties

5 CTS R, GP L
Develop and implement a 
blasting/vibration plan

Complete prior to initiation of 
construction

6 CTS R, GP L

Define a "no-work zone" within 
the NRHP boundaries of the 
listed and eligible properties

L - PHOENIX HILL HISTORIC DISTRICT

M - COUNTRY ESTATES HISTORIC DISTRICT/RIVER ROAD CORRIDOR
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Commit. 
Fulfilled? Item

GEC 
Taskmaster

Sub 
Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

1 CTS R, GP L

2 CTS R, GP L

Acquire or establish a historic 
preservation easement for the 
entire Drumanard historic 
property

3 CTS R, GP L

Acquire property and place a 
historic preservation easement 
on property and transfer 
ownership to KYTC, who will 
sell the property to a 
preservation organization or 
other acceptable party or 
donate to a local government

4 CTS R, GP L

>Develop and implement a 
blasting/vibration plan                            
>Monitor the historic buildings 
to preclude impacts due to 
blasting

>Complete prior to initiation of 
construction                             
>During construction activities

Commit. 
Fulfilled? Item

GEC 
Taskmaster

Sub 
Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

1 CTS R, GP L

Acquire a historic preservation 
easement for the Allison-
Barrickman house on the track 
of land within the NRHP 
boundary and an easement on 
the property bounded by US 
42, KY 841, the Allison-
Barrickman property and Wolf 
Pen Branch Road

2 CTS R, GP L
Implement noise abatement 
measures

3 CTS R, GP L
Define a "no-work zone" within 
the NRHP boundary of the 
property

4 CTS R, GP L
Develop and implement a 
blasting/vibration plan

Complete prior to initiation of 
construction

Commit. 
Fulfilled? Item

GEC 
Taskmaster

Sub 
Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

1 CTS R, GP L
Develop and implement a 
Treatment Plan to minimize 
damage to the property

2 CTS R, GP L Acquire the property

3 CTS R, GP L

Place a preservation easement 
on the property and then sell to 
a local historic preservation 
organization or other 
acceptable party or donate to a 
local government

Immediately following 
acquisition

4 CTS R, GP L
Design and construct roadway 
lighting

5 CTS R, GP L Implement noise mitigation

6 CTS R, GP L
Develop and implement a 
blasting/vibration plan

Complete prior to initiation of 
construction

7 CTS R, GP L
Define a "no-work zone" within 
the NRHP boundary of the 
property

Commit. 
Fulfilled? Item

GEC 
Taskmaster

Sub 
Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

1 CTS R, GP L

Design Ohio River Bridge and 
embankment adjacent to the 
property taking into account the 
cultural landscape associated 
with this property

2 CTS R, GP L
Design and construct roadway 
lighting within the viewshed of 
Belleview

3 CTS R, GP L
Implement noise mitigation 
measures

4 CTS R, GP L
Develop and implement a 
blasting/vibration plan

Complete prior to initiation of 
construction

5 CTS R, GP L
Define a "no-work zone" within 
the NRHP boundary of the 
property

KEY:
CTS - CTS-GEC R - Ratio Architects A - ASC Group
GP - Gray and Pape L - HW Lochner Q - QK4 
IAP - Indiana Approach Partners BFS - Butler, Fairman and Seufert
NR - Not Required 

P - ROSEWELL

Q - BELLEVIEW

N - DRUMANARD

O - ALLISON-BARRICKMAN HOUSE
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Commit. 
Fulfilled? Item

GEC 
Taskmaster

Sub 
Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

A CTS A, GP NR

FHWA to complete 
identification and evaluation of 
archeological resources

Before construction in 
the APE or selecting 
sites for ancillary 
activities

Refer to Page 27 of the MOA.                                  
Colston Park remote sensing 
feasibility study completed in Sept. 
2004.

B CTS A, GP NR

FHWA will examine all 
locations where ground-
disturbing activities are 
proposed

None established Refer to Page 28 and 29 of the 
MOA.

C CTS A, GP NR
FHWA shall evaluate NRHP 
elgibilty for identified 
archaeological sites

None established Refer to Page 29 of the MOA.

D CTS A, GP NR
FHWA shall assess effects of 
Project on eligible 
archaeological resources

None established Refer to Page 30 of the MOA.

E CTS R, A, GP NR
FHWA development and 
implementation of treatment 
plans

Completed before 
construction on sites 
needing treatment

Refer to Page 30 and 31 of the 
MOA.

F CTS A, GP NR

FHWA shall ensure 
archaeological work is 
conducted by qualified 
person(s)

None established Refer to Page 33 of the MOA.

G CTS A, GP NR

FHWA shall prepare copies of 
final reports for SHPO's, STA's 
Indian Tribes, public libraries 
and educational institutions

When appropriate Refer to Page 33 and 34 of the 
MOA.

Commit. 
Fulfilled? Item

GEC 
Taskmaster

Sub 
Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

A CTS NR NR

KYTC or INDOT to ensure 
work stops when unanticipated 
discovery is made.

None established Work shall cease until a treatment 
plan can be developed and 
implemented.

B CTS NR NR

FHWA to make all reasonable 
measures to avoid property 
until conclusion of consultation 
with SHPO, Indian Tribes and 
other appropriate parties.

None established

C CTS NR NR

FHWA shall contact SHPO, 
Indian Tribes and other 
appropriate parties and provide 
written details of discovery.

None established Notify within 48 hours of discovery

D CTS NR NR

INDOT or KYTC shall conduct 
an on-site evaluation of 
discovery to determine eligibilty, 
effects and possible treatment 
measures.

None established On-Site evaluation to occur within 
48 hours (or earliest available 
opportunity) of discovery

E CTS NR NR
Develop appropriate Treatment 
Plan(s) for discovered historic 
property.

None established Review to occur within seven days 
of receipt of proposed plan.

F CTS NR NR

Ground-disturbing work may 
commence at sites determined 
ineligible for NRHP.

None established

G CTS NR NR

Parties shall invoke provisions 
for dispute resolution should 
consensus on eligibility not be 
reached.

None established

Commit. 
Fulfilled? Item

GEC 
Taskmaster

Sub 
Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

A CTS NR NR

INDOT or KYTC shall consult 
with FHWA, SHPOs, Indiana 
Tribes and other parties to 
determine if other properties 
are historic in addition to those 
already identified.

Before approval of sites 
for staging, wetland 
mitigation, borrow or 
waste, dredge disposal, 
or other construction are 
approved.

B CTS NR NR

Where historic properties are 
adversely effected, FHWA shall 
consult with INDOT and/or 
KYTC, SHPO, Indian Tribes 
and other appropriate parties to 
mitigate effects.

None established

C CTS NR NR
Resolve disputes in 
accordance with Stipulation 
XIII.

None established

STIPULATION NO. 4 ARCHAEOLOGICAL RESOURCES

STIPULATION NO. 5 - UNANTICIPATED DISCOVERIES

STIPULATION NO. 6 - ADDITIONAL HISTORIC PROPERTIES AND EFFECTS
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Commit. 
Fulfilled? Item

GEC 
Taskmaster

Sub  
Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

N/A CTS NR NR

If Project should result in 
excess right-of-way to be 
disposed, the FHWA shall 
consult appropriate SHPO to 
determine whether the disposal 
or sale would have an adverse 
effect on historic properties

Throughout Project 
duration

Commit. 
Fulfilled? Item

GEC 
Taskmaster

Sub 
Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

A CTS NR NR

The FHWA shall ensure all 
cultural resources work carried 
out will be under direct 
supervision of individuals that 
meet the Secretary of the 
Interior's Professional 
Qualification Standards

Refer to Page 35 of MOA

B CTS NR NR

Historic preservation work shall 
be guided by most recent 
Federal and state guidelines

Refer to Page 35 and 36 of MOA

Commit. 
Fulfilled? Item

GEC 
Taskmaster

Sub 
Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

A CTS NR NR

Progress reports detailing 
implementation of the 
measures stipulated within the 
MOA and providing advanced 
notice of milestones.

Every six (6) months until 
all phases of the project 
are complete

Commit. 
Fulfilled? Item

GEC 
Taskmaster

Sub 
Taskmaster SDC Description MOA Deadline Completion Date Product Remarks/Current Status

N/A CTS NR NR

If the Project is significantly 
modified and additional effects 
to historic properties are 
considered the FHWA will 
consult with the signatories to 
determine if the MOA should 
be amended

Throughout the duration 
of the Project

KEY:
CTS - CTS-GEC R - Ratio Architects A - ASC Group
GP - Gray and Pape NR - Not Required (Referring to Direct Involvement in Fulfilling MOA Commitment)
NR - Not Required 

STIPULATION NO. 9 - PROGRESS REPORTS

STIPULATION NO. 10 - PROJECT MODIFICATION

STIPULATION NO. 7 - EXCESS RIGHT OF WAY

STIPULATION NO. 8 - PERFORMANCE STANDARDS
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